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Item Title Detail

1 Meetings attended

The monthly Blue Tag Meeting was conducted at 08:00 today.

2 Meetings attended

At 08:45, a meeting was conducted between ABF and CT to discuss the
results of the visual inspections of the second closed rib weld trials. There
was a disagreement between ABF and CT regarding areas on the weld trial
panel that were identified as having weld overlap. It was agreed that ABF
and CT will conduct ajoint visual inspection of the panel and cometo an
agreement on what areas of the weld trial panel contain overlap.

Three inspectors each from ABF and CT conducted the joint inspection. At
approximately 14:00, the joint inspection was completed, and there was an
agreement that the weld trial contained approximately 3700 mm of overall
over al thewelds. ABF isfinaizing the results and will use the datato
determine if they will accept the weld trial and turn it over for CT's approval.

3 Meetings attended

At 10:30 ameeting was conducted to discuss OBG Girder to Crossbeam
fabrication procedures (ABF-SUB-248R01) which had been officialy
submitted to CT. Since the procedures had already been submitted to CT
Pier 7, it was understood that CT Team China's comments regarding the
submittal were for ABF's information only.

4 Meetings attended

The ZPMC Daily Meeting was conducted at 13:00 today. ABF stated that
they received the calibration blocks for the closed rib UT procedures today.
ABF stated that they had 3 sets of calibration blocks on hand and are in the
process of verifying the depths of the EDM notches.
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